
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:27 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 350 Date: 16-Jan-2014 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 591

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg.)
Date: 011614
Location: West of OTD building test area
Weather: 54 Deg. / Sunny

Field Work –
VGO did the ph and reference electrode work for TR 5 – 11 before the tensioning started and I let the Mets
inspector know when the work was started and ended. They finished around 10am.

4th Load Step for TR 7:
Increased pressure to 3800psi
Increased pressure to 4100psi
Increased pressure to 4150psi
10:35am - AE Check
10:38am - Tightened nut.
Pressure off.
Increased pressure to 4150psi
10:40am - AE Check
Tightened nut.
Pressure off.
Good! Close to our target jacking load.

4th Load Step for TR 8:
Increased pressure to about 3800psi

Increased pressure to about 4100psi
AE Check

10:49 - Tightened nut.
Pressure off.
Good! Close to our target jacking load.

5th Load Step for TR 9:
10:51am - Increased pressure to about 4100psi
Increased pressure to about 4400psi
Increased pressure to about 4500psi
10:52 - AE Check
11:01 - Tightened nut.
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Pressure off.
Increased pressure to about 4500psi
11:06 - AE Check
11:09 - Tightened nut.
Good! Close to our target jacking load.

6th Load Step for TR 10:
11:12am - Increased pressure to about 4400psi
Increased pressure to about 4700psi
11:13am - AE Check
11:19 - Tightened nut.
Pressure off.
Increased pressure to about 4700psi
Increased pressure to about 4730psi
11:21am - AE Check
11:25am - Tightened nut.
Pressure off.
Increased pressure to about 4800psi
11:29am - AE Check
Tightened nut.
Pressure off.
Increased pressure to about 4810psi
11:31am - AE Check
11:33 - Tightened nut.
Pressure off.
Good! Close to our target jacking load.

7th Load Step for TR 11:
11:36am - Increased pressure to about 4800psi
Increased pressure to about 5100psi
11:36am - AE Check
Tightened nut.
Pressure off.
Increased pressure to about 5150psi
11:41am - AE Check
Tightened nut.
Pressure off.
Increased pressure to about 5175psi
11:45am - AE Check
Tightened nut.
Pressure off.
Increased pressure to about 5200psi
11:50am - AE Check
11:53am - Tightened nut.
Pressure off.
Good! Close to our target jacking load.

3rd Load Step for TR 5:
11:34am - Increased pressure to about 1400psi
Increased pressure to about 1600psi
12:36pm - AE Check
12:40pm - Tightened nut.
Pressure off.
Good! Close to our target jacking load.
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2nd Load Step for TR 6:
12:43pm - Increased pressure to about 2400psi
Increased pressure to about 2700psi
Increased pressure to about 2800psi
Increased pressure to about 2900psi
Increased pressure to about 2950psi
12:46pm - AE Check
Tightened nut.
Pressure off.
Increased pressure to about 2900psi
12:51pm - AE Check
Workers could not loosen nut.
Increased pressure to about 2850psi
Increased pressure to about 2950psi
AE Check
Turned nut.
Pressure off.
Good! Close to our target jacking load.

After tensioning the rods, workers started placing sandbags, wedge plates, k-rails and traffic plates for TR
5 &6. The platform for the containment was also placed. Workers also placed containment and two water
tanks. A tent frame was placed at TR 5& 6 and workers anchored the tent with rope to adjacent eye bolts
and sandbags.
The laborer was doing clean-up work around the testing site. Workers placed traffic plate at TR 6, north.

ABF engineer: K. Chen (3 regular hours)

Office Work –
I finalized diaries and attended staff meeting.

Equipment -
2 radios for 5 regular hours.
Kubota Cart for 2.5 regular hours.
110 kW Generator for 2.5 regular hours.

20' K-rail (26 k-rails were being rented for the Department).
10' k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES STURGEONIronworker 2.50 0.00 0.00 2.50

JNM BARRY ROTHMANIronworker 2.50 0.00 0.00 2.50
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